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ESTIMATE RUN 07/08/2004

ESTIMATE SUMMARY 13:35:27

CONTID: C14824 ESTIMATE NO: 0001 PROG 2002

PCN: 14824-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 36 Bridge @ Kiowa Crk PERCENT TIME:

PROJECT NO: BR 0362-028

SH 36 Bridge @ Kiowa Crk

NAME OF ROAD: 036D

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

HAYWARD BAKER, INC. PAY PERIOD ENDING 07/08/2004 DATE TIME STARTED 06/15/2004

1875 MAYFIELD ROAD DATE LET 05/13/2004 DATE WORK BEGAN

DATE AWARDED 05/17/2004 DATE TIME STOPPED 07/01/2004

DATE CONTRACT EXECUTED 05/28/2004 DATE ACCEPTED 07/01/2004

ODENTON MD 21113 410 551-8200 DATE NOTICE TO PROCEED 06/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 66,325.00 PARTICIPATING $ $ 66,325.00

AWARD PROJECT AMT: 65,954.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -822.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

9.0 TIME ALLOW:

ORIG TIME ALLOW:

10 WORK DAYS

WORK DAYS10

100.00%

0.00

66,325.00

66,325.00

65,502.38

$

$

$

$

66,325.00

0.00

66,325.00

0.00

66,325.00

-822.62

0.00

65,502.38

0.00

AMOUNT DUE 65,502.38 65,502.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,502.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14824-BID ESTIMATE RUN 07/08/2004

PROJECT: BR 0362-028 ESTIMATE NO: 0001 13:35:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEAN DRAIN PIPE (SPECIAL) 6.000 0.000

EACH 6.000 4,800.00

800.00000 6.000 4,800.00

202-06530

0010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5.000 0.000

CY 5.000 1,750.00

350.00000 5.000 1,750.00

203-00060

0015 DRILLING HOLE 1,047.000 0.000

LF 1,047.000 13,611.00

13.00000 1,047.000 13,611.00

211-00100

0020 CEMENT GROUT 2,255.000 0.000

CF 2,255.000 22,550.00

10.00000 2,255.000 22,550.00

211-02270

0025 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1.210 0.000

TON 1.210 484.00

400.00000 1.210 484.00

403-00720

0030 MOBILIZATION 1.000 0.000

L S 1.000 11,000.00

11,000.00000 1.000 11,000.00

626-00000

0035 FLAGGING 178.000 0.000

HOUR 178.000 4,450.00

25.00000 178.000 4,450.00

630-00000

0040 TRAFFIC CONTROL MANAGEMENT 12.000 0.000

DAY 12.000 6,000.00

500.00000 12.000 6,000.00

630-00012

0045 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80341

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 0.000

EACH 14.000 700.00

50.00000 14.000 700.00

630-80342

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80343
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PCN: 14824-BID ESTIMATE RUN 07/08/2004

PROJECT: BR 0362-028 ESTIMATE NO: 0001 13:35:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRAFFIC CONE 50.000 0.000

EACH 50.000 500.00

10.00000 50.000 500.00

630-80380

0065 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

CAT 0200 $65,845.00 65,845.00CURRENT AMT 65,845.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 SANITARY FACILITY 1.000 0.000

EACH 1.000 480.00

480.00000 1.000 480.00

620-00020

CAT 0400 $480.00 480.00CURRENT AMT 480.00 $$

PROJECT TOTAL 66,325.00 $ 66,325.00CURRENT AMT 66,325.00 $$


